COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/11/2009

ESTIMATE SUMMARY 08:43:02
CONTID: C16565 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16565-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 37.0 DAYS TIME ALLOW: 40 WORK DAYS
SIGNAL @ SH86 & CR17 ELIZABETH PERCENT TIME: 92.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STA086A-048
SIGNAL @ SH86 & CR17 ELIZABETH
NAME OF ROAD: 086A
PROJECT COUNTIES: ELBERT
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 01/14/2009 DATE TIME STARTED 07/14/2008
250 N. MAIN ST. DATE LET 06/26/2008 DATE WORK BEGAN  08/18/2008
DATE AWARDED 07/02/2008 DATE TIME STOPPED 10/31/2008
DATE CONTRACT EXECUTED 07/11/2008 DATE ACCEPTED 10/31/2008
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 07/14/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 338,816.88 PARTICIPATING $ 338,767.98 $ 18,893.06
AWARD PROJECT AMT:  § 293,322.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.99% TOTAL EARNINGS 338,767.98 18,893.06
FUNDS AVAILABLE: $ 48.90 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 338,767.98 18,893.06
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,399.83 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 334,368.15 18,893.06
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 334,368.15 18,893.06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18,893.06
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PCN: 16565-BID ESTIMATE RUN 02/11/2009
PROJECT: STAO086A-048 ESTIMATE NO: 0004 08:43:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 206-00100 *STRUCTURE BACKFILL (CLASS 1) 42.000 42.000
cYy 0.000 0.00
136.00000 42.000 5,712.00
0065 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 35.000 35.000
cY 0.000 0.00
81.50000 35.000 2,852.50
0070 208-00002  EROSION LOG (12 INCH) 220.000 220.000
LF 0.000 0.00
7.60000 220.000 1,672.00
0075 208-00018 GRAVEL BAG 30.000 30.000
LF 0.000 0.00
8.70000 30.000 261.00
0080 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
0085 208-00070  STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
2,715.00000 1.000 2,715.00
0090 212-00006 *SEEDING (NATIVE) 0.530 0.000
ACRE 0.530 863.90
1,630.00000 0.530 863.90
0095 212-00032  *SOIL CONDITIONING 0.530 0.000
ACRE 0.530 2,589.05
4,885.00000 0.530 2,589.05
0100 213-00002  *MULCHING (WEED FREE HAY) 0.530 0.000
ACRE 0.530 1,150.63
2,171.00000 0.530 1,150.63
0105 213-00061  *MULCH TACKIFIER 55.000 0.000
LB 55.000 478.50
8.70000 55.000 478.50
0110 403-00721  *HOT MIX ASPHALT (PATCHING) (ASPHALT) 54.220 54.220
SY 0.000 0.00

113.00000 54.220 6,126.86
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PCN: 16565-BID ESTIMATE RUN 02/11/2009
PROJECT: STAO086A-048 ESTIMATE NO: 0004 08:43:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 264.170 264.020
TON 0.150 17.48
116.50000 264.170 30,775.81
0120 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 85.000 85.000
GAL 0.000 0.00
2.44000 85.000 207.40
0125 503-00018 DRILLED CAISSON (18 INCH) 8.000 8.000
LF 0.000 0.00
125.00000 8.000 1,000.00
0130 503-00036 DRILLED CAISSON (36 INCH) 53.000 53.000
LF 0.000 0.00
275.00000 53.000 14,575.00
0135 504-04410 *BLOCK FACING 135.000 135.000
SF 0.000 0.00
40.00000 135.000 5,400.00
0140 506-00212 RIPRAP (12 INCH) 20.000 13.000
cY 7.000 1,225.00
175.00000 20.000 3,500.00
0145 514-00100 HAND RAIL 41.000 41.000
LF 0.000 0.00
250.00000 41.000 10,250.00
0150 608-00000 *CONCRETE SIDEWALK 130.000 127.000
sY 3.000 246.00
82.00000 130.000 10,660.00
0155 608-00010 *CONCRETE CURB RAMP 8.000 6.000
sy 2.000 850.00
425.00000 8.000 3,400.00
0160 608-00015 *TRUNCATED DOMES 12.000 12.000
SF 0.000 0.00
87.00000 12.000 1,044.00
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 96.000 78.000
LF 18.000 540.00

30.00000 96.000 2,880.00
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PCN: 16565-BID ESTIMATE RUN 02/11/2009
PROJECT: STAO086A-048 ESTIMATE NO: 0004 08:43:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 66.000 8.000
SF 58.000 2,842.00
49.00000 66.000 3,234.00
0175 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 350.000 350.000
LF 0.000 0.00
19.00000 350.000 6,650.00
0180 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 100.000 100.000
LF 0.000 0.00
16.00000 100.000 1,600.00
0185 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 65.000 65.000
LF 0.000 0.00
10.00000 65.000 650.00
0190 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 130.000 130.000
LF 0.000 0.00
10.20000 130.000 1,326.00
0195 613-07034 PULL BOX (24"X36"X18") 6.000 6.000
EACH 0.000 0.00
950.00000 6.000 5,700.00
0200 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
7,980.00000 1.000 7,980.00
0205 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000
EACH 0.000 0.00
440.00000 4.000 1,760.00
0210 614-00011 SIGN PANEL (CLASS I) 67.000 67.000
SF 0.000 0.00
28.00000 67.000 1,876.00
0215 614-70116 PEDESTRIAN SIGNAL FACE (16-16) 2.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
0220 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 9.000 9.000
EACH 0.000 0.00

750.00000 9.000 6,750.00
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PCN: 16565-BID ESTIMATE RUN 02/11/2009
PROJECT: STAO086A-048 ESTIMATE NO: 0004 08:43:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 8.000
EACH 0.000 0.00
1,120.00000 8.000 8,960.00
0230 614-72858 PEDESTAL POLE (3 FOOT 6 INCH) 2.000 2.000
EACH 0.000 0.00
1,320.00000 2.000 2,640.00
0235 614-72860 PEDESTRIAN PUSH BUTTON 2.000 2.000
EACH 0.000 0.00
290.00000 2.000 580.00
0240 614-72866 FIRE PREEMPTION UNIT AND TIMER 1.000 1.000
EACH 0.000 0.00
6,100.00000 1.000 6,100.00
0245 614-72875 LOOP DETECTOR WIRE 3,714.000 3,714.000
LF 0.000 0.00
2.60000 3,714.000 9,656.40
0250 614-72882 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 8.000 8.000
EACH 0.000 0.00
800.00000 8.000 6,400.00
0255 614-72890 SPAN WIRE CABLE 479.000 479.000
LF 0.000 0.00
4.65000 479.000 2,227.35
0260 614-85362 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 4.000 4.000
EACH 0.000 0.00
9,500.00000 4.000 38,000.00
0265 614-86002 SPREAD SPECTRUM RADIO 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0270 614-86246 CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
13,200.00000 1.000 13,200.00
0275 614-86800 UNINTERRUPTED POWER SUPPLY 1.000 1.000
EACH 0.000 0.00

5,300.00000 1.000 5,300.00
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PCN: 16565-BID ESTIMATE RUN 02/11/2009
PROJECT: STAO086A-048 ESTIMATE NO: 0004 08:43:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 28.500 28.500
HOUR 0.000 0.00
150.00000 28.500 4,275.00
0285 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
14,000.00000 1.000 14,000.00
0290 627-00005 *EPOXY PAVEMENT MARKING 25.000 25.000
GAL 0.000 0.00
100.00000 25.000 2,500.00
0295 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 24.400 24.400
GAL 0.000 0.00
55.00000 24.400 1,342.00
0300 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 365.500 259.500
(WORD-SYMBOL)
SF 106.000 1,505.20
14.20000 365.500 5,190.10
0305 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 460.000 318.000
LINE)
SF 142.000 1,462.60
10.30000 460.000 4,738.00
0310 630-00000 *FLAGGING 86.000 86.000
HOUR 0.000 0.00
24.00000 86.000 2,064.00
0315 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 17.000
DAY 3.000 405.00
135.00000 20.000 2,700.00
0320 630-00012 *TRAFFIC CONTROL MANAGEMENT 43.000 38.000
DAY 5.000 2,850.00
570.00000 43.000 24,510.00
0325 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 5.400
EACH -1.400 -77.00
55.00000 4.000 220.00
0330 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 49.500
EACH -13.500 -1,107.00

82.00000 36.000 2,952.00
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PCN: 16565-BID ESTIMATE RUN 02/11/2009
PROJECT: STA086A-048 ESTIMATE NO: 0004 08:43:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80380 *TRAFFIC CONE 120.000 124.650
EACH -7.650 -124.70
16.30000 117.000 1,907.10
0340 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0345 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,624.230 3,624.230
F A 0.000 0.00
1.00000 3,624.230 3,624.23
0365 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 338,366.88 $ 18,893.06$ 338,317.98
CAT NOO0400 CONSTRUCTION ENGINEERING
0375 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
450.00000 1.000 450.00
CAT 0400 CURRENT AMT $ 450.00 s 0.00s 450.00
PROJECT TOTAL CURRENT AMT $ 338,816.88 $ 18,893.06 $ 338,767.98



